
1. TO: NAME AND ADDRESS OF CONTRACTING OFFICE 

(Include Zip Code)

Michael S. Reece - Senior Contract Specialist

Acquisition Management Division | Capital Construction  

(4PQB)

205 Regency Executive Park Ste 440A

Charlotte, NC 28217

3.  INVOICE NUMBER: 015

 $             128,084,940.00 

 $                  3,735,209.00 

 $             131,820,149.00 

 $                29,218,248.00 

 $                                    -   

 $                29,218,248.00 

 $                24,344,111.00 

 $                  4,874,137.00 

 $             102,601,901.00 

 $                  4,874,137.00 

7.  PROJECT DESCRIPTION: Bridging Design-Build Construction Services in connection with the new U.S. Federal Courthouse located in 

Nashville, TN. The project includes design-build services, demolition, construction and site development of 3.4 acres for the new Courthouse.  

The U.S. Courthouse of approximately 280,000 gross square feet includes underground structured parking.  The tenant agencies for the project 

include: U.S. District Court; Probation; U.S. Marshals Service; Office of the U.S. Attorney, GSA/PBS Field office; U.S. Senate and Randolph 

Sheppard Vending Machine Operator. 

CERTIFICATION OF PROGRESS PAYMENTS

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

BASED ON A PERCENTAGE OR STAGE OF COMPLETION

SECTION 1 – IDENTIFICATION INFORMATION

2.  FROM: NAME AND ADDRESS OF CONTRACTOR (INCLUDE ZIP 

CODE, EMAIL ADDRESS, AND PHONE NUMBER)

JoAnna Yates

Project Manager - Hensel Phelps Construction Co.

Physical-6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Mail-6557 Hazeltine National Dr, Suite One Orlando, FL 32822

4.  INVOICE DATE: 05/31/2019

5.  CONTRACT NUMBER: 47PE0318C0003            |             PDN: EN-47PE0318C0003              |        PROJECT NUMBER: NTN-00002

6.  PROJECT LOCATION:  Nashville, TN

17.  Amount Approved by the Contracting Officer

SECTION 2 – STATEMENT OF COSTS UNDER THIS CONTRACT THROUGH________05/31/2019

                                                                                                                                        (DATE)

8.  ORIGINAL CONTRACT SUM – (Enter The Original Contract Award Amount)

9.   NET CHANGE ORDERS – (Enter The Net Dollar Amount Via Change Orders) 

10.  CONTRACT SUM TO DATE – (Enter The Dollar Amount of the Contract To Date) – (ITEM 8 + 9)

11.  TOTAL COMPLETED AND STORED TO DATE:

12.  RETAINAGE – (Enter The Retainage Amount)

13.  TOTAL EARNED LESS RETAINAGE – (Item 12 less 13)

14.  PROGRESS PAYMENTS PREVIOUSLY PAID:

15.  CURRENT PAYMENT DUE: (Item 13 less 14)

16.  BALANCE TO FINISH, INCLUDING RETAINAGE – (Line 10 Less 13)

                 drawings, test reports, Operation and Maintenance (O&M) documentation, equipment and material verification, etc, have been satisfied.

18.  PAYMENT CERTIFICATION:

In accordance with the FAR 52.232-5, Payments Under Fixed-Price Construction Contracts, I hereby certify, to the best of my knowledge and belief, 

            a)  The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract:

            b)  All payments due to subcontractors and suppliers from previous payments received under the contract have been made, and timely 

                  payments will be made from the proceeds of the payment covered by this certification in accordance with subcontract agreements and the 

                  requirements of Chapter 39 of Title 31, United States Code;

            c)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a 

                  subcontractor or supplier in accordance with the terms and conditions of the subcontract; 

            d)  This certification is not to be construed as final acceptance of a subcontractor’s performance; and

            e)  All quality requirements associated with the progress payment CLIN , including but not limited to submission and approval of shop 

NAME AND TITLE OF CONTRACTOR REPRESENTATIVE SIGNING THIS FORM:

SIGNATURE:

JoAnna Yates, Project Manager

_JoAnna Yates__________________________________________                     __6/20/2019____________________________________

(Name)                                                                                               (Date)

_Project Manager__________________________________________

(Title)

NAME AND TITLE OF CONTRACTING OFFICER:

SIGNATURE:

Michael S. Reece - Senior Contract Specialist

(b) (6)



15

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

1 Bond $796,048 $796,048 $0 $0 $796,048 100.0%

2 Insurance $1,039,377 $880,304 $0 $0 $880,304 84.7%

3 Design Phase (See associated tab) $7,252,227 $6,341,407 $185,596 $0 $6,527,003 90.0%

4 Construction Administration $3,167,380 $588,072 $115,265 $0 $703,337 22.2%

6 Material Deliveries (See associated tab) $4,665,291 $3,704,346 $431,032 $0 $4,135,378 88.6%

7 Site (See associated tab) $6,437,925 $3,421,505 $183,055 $0 $3,604,560 56.0%

8 Structure & Skin (See associated tab) $42,224,693 $6,199,529 $3,526,321 $0 $9,725,850 23.0%

9 Finishes & MEPF - North (See associated tab) $28,456,952 $0 $0 $0 $0 0.0%

10 Finishes & MEPF - South (See associated tab) $23,921,886 $0 $0 $0 $0 0.0%

11 Finishes & MEPF - Rotunda (See associated tab) $1,543,336 $0 $0 $0 $0 0.0%

12 Courtrooms (See associated tab) $6,164,825 $0 $0 $0 $0 0.0%

13 Elevators & Systems Testing (See associated tab) $2,415,000 $0 $0 $0 $0 0.0%

14 $0  

15 $0  

16 $0  

17 Changes (See associated tab) $3,735,209 $2,412,900 $432,868 $0 $2,845,768 76.2%

18 $0  

19 $0  

20 $0  

21 Remaining Cost of Work $0 $0 $0 $0 $0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$131,820,149 $24,344,111 $4,874,137 $0 $29,218,248 22.2%

WORK COMPLETED

SUBTOTAL (forward to page 1)

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Invoice No.              Pay Period May 01 - May 31 2019



15

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

 

Design Phase  

 

3 Concept Drawings $1,196,060 $1,196,060 $0 $1,196,060 100.0%

4 35% Design Drawings $1,027,835 $1,027,835 $0 $1,027,835 100.0%

5 Fast Track Civil Package $270,010 $270,010 $0 $270,010 100.0%

6 Fast Track Structural Package $370,110 $370,110 $0 $370,110 100.0%

7 Mock-Up (Design and Construct) $300,000 $300,000 $0 $300,000 100.0%

8 65% Construction Drawings $1,475,870 $1,475,870 $0 $1,475,870 100.0%

9 95% Construction Drawings $1,684,362 $1,515,926 $0 $1,515,926 90.0%

10 100% Construction Drawings $927,980 $185,596 $185,596 $371,192 40.0%

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$7,252,227 $6,341,407 $185,596 $0 $6,527,003 90.0%SUBTOTAL (forward to page 1)

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period May 01 - May 31 2019               Invoice No.



15

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Material Deliveries $0  

$0  

Water Distribution $0  

Sanitary Sewer $0  

Fuel Oil and UST $0  

Storm Drainage $0  

Structural Steel - Mill Release $2,898,330 $2,898,330 $0 $2,898,330 100.0%

Structural Steel - Fabricated Material $1,014,127 $484,214 $0 $0 $484,214 47.7%

Metal Stairs $0  

Insulated Metal Wall Panels $0  

Door Frames $0  

Doors & Hardware $0  

Glazed Aluminum Curtain Wall $0  

Ceramic Tile $0  

Stretch Fabric Wall Systems $0  

Access Flooring $0  

Detention Equipment $0  

Fire Pump $0  

Sprinkler Equipment $0  

Elevators $0  

Chillers $0  

Cooling Towers $0  

HVAC Units $0  

Emergency Generator $0  

Transfer Switches $0  

Panel Boards $0  

Precast Concrete $3,500,000 $321,802 $431,032 $0 $752,834 21.5%

896 Total Precast Panels 62 Panels 102 Panels 164 Panels 18.3%

 

 

 

 

 

 

 

 

 

 

$0  

$7,412,457 $3,704,346 $431,032 $0 $4,135,378 55.8%

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

SUBTOTAL (forward to page 1)

WORK COMPLETED

              Pay Period May 01 - May 31 2019               Invoice No.



15

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

 

Initial Site Work and Prep

Install and Maintain SWPPP $350,000 $216,683 $6,000 $0 $222,683 63.6%

Remove asphalt erosion cap $145,000 $145,000 $0 $0 $145,000 100.0%

Mass Excavation and Rock Chipping $1,255,345 $1,255,345 $0 $0 $1,255,345 100.0%

Foundation Prep - North $531,250 $531,250 $0 $0 $531,250 100.0%

Foundation Prep - South $500,000 $500,000 $0 $0 $500,000 100.0%

Site Backfill $75,000 $30,000 $0 $0 $30,000 40.0%

Building Pad Prep - North $528,710 $410,004 $55,000 $0 $465,004 88.0%

Building Pad Prep - South $528,710 $0 $0 $0 $0 0.0%

Vault Excavation & Backfill $93,750 $21,598 $55,000 $0 $76,598 81.7%

Install and Maintain Crane Roads $212,500 $82,000 $24,505 $0 $106,505 50.1%

Final Grading $109,250 $0 $0 $0 $0 0.0%

$0  

$0  

$4,329,515 $3,191,880 $140,505 $0 $3,332,385

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0

$0  

Site Concrete & Hardscape $500,000 $0 0.0%

Parking Lot Paving $212,750 $0 $0 $0 $0 0.0%

Parking Lot Striping $57,500 $0 $0 $0 $0 0.0%

Parking Lot Appurtanances $115,000 $0 $0 $0 $0 0.0%

$0  

$0  

$385,250 $0 $0 $0 $0 0.0%

$0

Landscaping $350,000 $0 0.0%

$0  

$0  

$0  

$0  

$0  

$0  

$350,000 $0 $0 $0 $0 0.0%

$0

$0  

$0  

$0  

$0  

$0  

Site MEP $0  

Site Sanitary $310,625 $62,125 $0 $0 $62,125 20.0%

Site Domestic Water $205,375 $11,000 $0 $0 $11,000 5.4%

Site Fire Water $251,875 $0 $0 $0 $0 0.0%

Site Storm Drainage $245,125 $8,000 $0 $0 $8,000 3.3%

Site Electrical & Temp Power $360,160 $148,500 $42,550 $0 $191,050 53.0%

$0  

$0  

$1,373,160 $229,625 $42,550 $0 $272,175 19.8%

$0  

$0  

$0

$0  

$6,437,925 $3,421,505 $183,055 $0 $3,604,560 56.0%

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period May 01 - May 31 2019               Invoice No.

WORK COMPLETED

SUBTOTAL (forward to page 1)

SUBTOTAL

SUBTOTAL

SUBTOTAL

SUBTOTAL



15

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Construction Phase - UG, Structure & Skin $0  

$0  

$0  

North - Foundations & UG MEP $0  

Form & Reinforce Foundations $772,500 $743,488 $0 $743,488 96.2%

Place & Finish Foundations $450,000 $429,585 $0 $429,585 95.5%

U/G Electrical $667,380 $610,012 $0 $610,012 91.4%

U/G Plumbing $632,628 $571,175 $0 $571,175 90.3%

Slab on Grade Form & Reinforce $312,500 $205,600 $25,655 $231,255 74.0%

Slab on Grade Place & Finish $400,000 $275,895 $36,525 $312,420 78.1%

South - Foundations & U/G MEP $0  

Form & Reinforce Foundations $547,500 $364,252 $108,525 $472,777 86.4%

Place & Finish Foundations $453,000 $244,468 $136,985 $381,453 84.2%

U/G Electrical $667,380 $334,873 $202,535 $537,408 80.5%

U/G Plumbing $632,628 $329,007 $182,335 $511,342 80.8%

U/G Mechanical $423,107 $253,635 $253,635 59.9%

Slab on Grade Form & Reinforce $312,500 $0 0.0%

Slab on Grade Place & Finish $400,000 $0 0.0%

Rotunda - Foundations & U/G MEP $0  

Form & Reinforce Foundations $93,750 $0 0.0%

Place & Finish Foundations $75,000 $0 0.0%

U/G Electrical $225,000 $0 0.0%

U/G Mechanical $0  

U/G Plumbing $85,000 $0 0.0%

Slab on Grade Form & Reinforce $68,750 $0 0.0%

Slab on Grade Place & Finish $93,750 $0 0.0%

North - Superstructure $0  

Ground Floor $0  

Sequence A1 $0  

Erect Steel $438,338 $438,338 $0 $438,338 100.0%

Deck & Detail $25,900 $25,900 $0 $25,900 100.0%

Reinforce $14,000 $14,000 $14,000 100.0%

Place & Finish $82,600 $82,600 $82,600 100.0%

Sequence B1 $0  

Erect Steel $438,338 $438,338 $438,338 100.0%

Deck & Detail $25,900 $25,900 $25,900 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $82,600 $0 0.0%

Sequence C1 $0

Erect Steel $438,338 $0

Deck & Detail $25,900 $0

Reinforce $14,000 $0

Place & Finish $82,600 $0

Level 2 $0  

Sequence A2 $0  

Erect Steel $363,025 $363,025 $0 $363,025 100.0%

Deck & Detail $25,900 $25,900 $0 $25,900 100.0%

Reinforce $14,000 $14,000 $14,000 100.0%

Place & Finish $53,200 $53,200 $53,200 100.0%

Sequence B2 $0  

Erect Steel $363,025 $363,025 $363,025 100.0%

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period May 01 - May 31 2019               Invoice No.



Deck & Detail $25,900 $25,900 $25,900 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $53,200 $0 0.0%

Sequence C2 $0  

Erect Steel $363,025 $0 0.0%

Deck & Detail $25,900 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $53,200 $0 0.0%

Level 3 $0  

Sequence A3 $0  

Erect Steel $438,025 $438,025 $0 $438,025 100.0%

Deck & Detail $25,669 $12,500 $13,169 $25,669 100.0%

Reinforce $14,000 $14,000 $14,000 100.0%

Place & Finish $50,400 $50,400 $50,400 100.0%

Sequence B3 $0  

Erect Steel $438,025 $438,025 $438,025 100.0%

Deck & Detail $25,669 $12,555 $12,555 48.9%

Reinforce $14,000 $0 0.0%

Place & Finish $50,400 $0 0.0%

Sequence C3 $0  

Erect Steel $438,025 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $50,400 $0 0.0%

Level 4 $0  

Sequence A4 $0  

Erect Steel $0  

Deck & Detail $0  

Reinforce $0  

Place & Finish $0  

Sequence B4 $0  

Erect Steel $0  

Deck & Detail $0  

Reinforce $0  

Place & Finish $0  

Level 5 $0  

Sequence A5 $0  

Erect Steel $387,500 $387,500 $0 $387,500 100.0%

Deck & Detail $25,669 $25,669 $25,669 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Sequence B5 $0  

Erect Steel $387,500 $387,500 $387,500 100.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Sequence C3 $0  

Erect Steel $387,500 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Level 6 $0  

Sequence A6 $0  

Erect Steel $286,830 $286,830 $0 $286,830 100.0%

Deck & Detail $25,669 $25,669 $25,669 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Sequence B6 $0  

Erect Steel $286,830 $286,830 $286,830 100.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Sequence C6 $0  



Erect Steel $286,830 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Roof $0  

Sequence A7 $0  

Erect Steel $372,130 $72,784 $299,346 $372,130 100.0%

Deck & Detail $31,500 $10,000 $10,000 31.7%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Sequence B7 $0  

Erect Steel $372,130 $0 0.0%

Deck & Detail $31,500 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Sequence C7 $0  

Erect Steel $372,130 $0 0.0%

Deck & Detail $31,500 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Penthouse $0  

Sequence C8 $0  

Erect Steel $375,000 $0 0.0%

Deck & Detail $120,050 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

South - Superstructure $0  

Ground Floor $0  

Sequence D1 $0  

Erect Steel $412,188 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $82,600 $0 0.0%

Sequence E1 $0  

Erect Steel $412,188 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $82,600 $0 0.0%

Sequence F1 $0  

Erect Steel $412,188 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $82,600 $0 0.0%

Level 2 $0  

Sequence D2 $0  

Erect Steel $363,025 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $53,200 $0 0.0%

Sequence E2 $0  

Erect Steel $363,025 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $53,200 $0 0.0%

Sequence F2 $0  

Erect Steel $363,025 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $53,200 $0 0.0%

Level 3 $0  

Sequence D3 $0  

Erect Steel $414,688 $0 0.0%

Deck & Detail $25,669 $0 0.0%



Reinforce $14,000 $0 0.0%

Place & Finish $50,400 $0 0.0%

Sequence E3 $0  

Erect Steel $414,688 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $50,400 $0 0.0%

Sequence F3 $0  

Erect Steel $414,688 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $50,400 $0 0.0%

Level 5 $0  

Sequence D5 $0  

Erect Steel $375,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Sequence E5 $0  

Erect Steel $375,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Sequence F5 $0  

Erect Steel $375,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Level 6 $0  

Sequence D6 $0  

Erect Steel $300,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Sequence E6 $0  

Erect Steel $300,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Sequence F6 $0  

Erect Steel $300,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Roof $0  

Sequence D7 $0  

Erect Steel $342,120 $0 0.0%

Deck & Detail $34,405 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Sequence E7 $0  

Erect Steel $342,120 $0 0.0%

Deck & Detail $34,405 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Sequence F7 $0  

Erect Steel $342,120 $0 0.0%

Deck & Detail $34,405 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Penthouse $0  

Sequence F8 $0  

Erect Steel $500,000 $0 0.0%



Deck & Detail $120,050 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Rotunda $0  

Erect Steel $373,750 $0 0.0%

$0  

$0  

North - Building Skin/Envelope $0  

Precast East Elevation $650,496 $0 0.0%

Precast North Elevation $1,113,686 $21,985 $0 $21,985 2.0%

Precast West Elevation $1,454,896 $0 0.0%

Rotunda $789,641 $0 0.0%

Windows/Glass East Elevation $854,987 $0 0.0%

Windows/Glass North Elevation $944,180 $0 0.0%

Windows/Glass West Elevation $997,670 $0 0.0%

Metal Wall Panels Roof/PH Level $624,687 $0 0.0%

Rotunda Roof $525,648 $0 0.0%

Main Roof $525,538 $0 0.0%

Penthouse Roof $322,564 $0 0.0%

South - Building Skin/Envelope $0  

Precast West Elevation $1,023,864 $6,129 $6,129 0.6%

Precast South Elevation $1,568,468 $6,129 $6,129 0.4%

Precast East Elevation $968,745 $6,129 $6,129 0.6%

Windows/Glass West Elevation $836,598 $0 0.0%

Windows/Glass South Elevation $936,489 $0 0.0%

Windows/Glass East Elevation $887,946 $0 0.0%

Metal Wall Panels Roof/PH Level $229,874 $0 0.0%

Low Roof $268,794 $0 0.0%

Main Roof $525,538 $0

Penthouse Roof $307,388 $0

$0  

$42,224,693 $6,199,529 $3,526,321 $0 $9,725,850 23.0%SUBTOTAL (forward to page 1)



15

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Construction Phase - Finishes & MEPF $0  

$0  

North Wing $26,158,221 $0

Garage Level $0  

MEPF Equipment $0  

Set AHU's $495,987 $0 0.0%

Set Chilled Water Pumps $654,984 $0 0.0%

Set Boilers $574,987 $0 0.0%

Install Fire Pump $225,000 $0 0.0%

Set Switchgear and Transfer Switches $949,640 $0 0.0%

Install Generator $928,878 $0 0.0%

Finishes and Trim $0  

Framing $100,000 $0 0.0%

Rough-in Fire Protection $142,500 $0 0.0%

Rough-in Mechanical $298,945 $0 0.0%

Rough-in Plumbing $156,819 $0 0.0%

Rough-in Electrical $425,265 $0 0.0%

Mechanical Trim & Insulation $210,597

Plumbing Fixtures & Trim $214,365

Electrical Devices & Trim $132,110

Fire Protection Trim $125,000

Spray Fireproofing $99,000 $0 0.0%

Signage $72,000

Floor Coverings $196,696

CMU Walls $303,650 $0 0.0%

Hang Drywall $350,000 $0 0.0%

Wall insulation $250,000 $0 0.0%

Tape & Finish $150,000 $0 0.0%

Door Frames $99,667 $0 0.0%

Install HM Doors $99,667 $0 0.0%

Install Door Hardware $49,830 $0 0.0%

Security Devices $145,983 $0 0.0%

Prime & First Coat $38,216 $0 0.0%

Final Paint $22,643

Detention Equipment $210,354 $0 0.0%

Parking Striping $48,987 $0 0.0%

Bollards $93,938 $0 0.0%

Wheel Stops $65,000 $0 0.0%

Pull Wire & Panel Makeup $156,711

Ground Floor $0  

MEPF Areas

Installs Pads & Equipment $400,000

Connect Piping/Equipment/Wiring $200,000

Finishes and Trim

Framing $100,000 $0 0.0%

Rough-in Fire Protection $50,000 $0 0.0%

Rough-in Mechanical $131,069 $0 0.0%

Rough-in Plumbing $168,962 $0 0.0%

Rough-in Electrical $451,090 $0 0.0%

Mechanical Trim & Insulation $50,000 $0 0.0%

Plumbing Fixtures & Trim $49,062 $0 0.0%

Electrical Devices & Trim $298,070 $0 0.0%

Fire Protection Trim $22,500 $0 0.0%

Spray Fireproofing $55,000 $0 0.0%

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period May 01 - May 31 2019               Invoice No.

WORK COMPLETED



Signage $32,000

CMU Walls $116,000

Hang Drywall $350,000

Wall insulation $250,000

Tape & Finish $50,000

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $51,867 $0 0.0%

Prime & First Coat $90,000 $0 0.0%

Final Paint $92,643 $0 0.0%

Millwork $86,048

Floor Coverings $116,000

Ceilings/Soffits $161,264

Level 2

MEPF Areas

Installs Pads & Equipment $350,000

Connect Piping/Equipment/Wiring $135,000

Finishes and Trim

Framing $95,789

Rough-in Fire Protection $40,000

Rough-in Mechanical $116,447

Rough-in Plumbing $48,483

Rough-in Electrical $373,590

Mechanical Trim & Insulation $215,640

Plumbing Fixtures & Trim $118,723

Electrical Devices & Trim $261,410

Fire Protection Trim $25,000

Spray Fireproofing $55,000

Signage $31,500

CMU Walls $163,650

Hang Drywall $300,000

Wall insulation $200,000

Tape & Finish $100,000

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $51,687

Prime & First Coat $30,000

Final Paint $12,643

Millwork $82,808

Floor Coverings $116,000

Ceilings/Soffits $61,264

Detention Equipment $300,000

Level 3

MEPF Areas

Installs Pads & Equipment $350,000

Connect Piping/Equipment/Wiring $250,000

Finishes and Trim

Framing $95,789

Rough-in Fire Protection $32,500

Rough-in Mechanical $98,975

Rough-in Plumbing $105,498

Rough-in Electrical $533,590

Mechanical Trim & Insulation $22,549

Plumbing Fixtures & Trim $35,486

Electrical Devices & Trim $218,750

Fire Protection Trim $25,000

Spray Fireproofing $55,000

Signage $31,500

CMU Walls $216,650

Hang Drywall $300,000

Wall insulation $200,000

Tape & Finish $100,000

Door Frames $79,667

Install HM Doors $79,667



Install Door Hardware $39,830

Security Devices $65,489

Prime & First Coat $30,000

Final Paint $12,643

Millwork $400,000

Floor Coverings $116,000

Ceilings/Soffits $22,498

Detention Equipment $220,707

Level 4

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim

Framing

Rough-in Fire Protection

Rough-in Mechanical

Rough-in Plumbing

Rough-in Electrical

Mechanical Trim & Insulation

Plumbing Fixtures & Trim

Electrical Devices & Trim

Fire Protection Trim

Spray Fireproofing

Signage

CMU Walls

Hang Drywall

Wall insulation

Tape & Finish

Door Frames

Install HM Doors

Install Door Hardware

Security Devices

Prime & First Coat

Final Paint

Millwork

Floor Coverings

Ceilings/Soffits

Level 5

MEPF Areas

Installs Pads & Equipment $300,000

Connect Piping/Equipment/Wiring $250,000

Finishes and Trim

Framing $50,000

Rough-in Fire Protection $30,000

Rough-in Mechanical $130,135

Rough-in Plumbing $159,865

Rough-in Electrical $318,583

Mechanical Trim & Insulation $45,755

Plumbing Fixtures & Trim $54,245

Electrical Devices & Trim $250,100

Fire Protection Trim $15,000

Spray Fireproofing $55,000

Signage $31,500

CMU Walls $163,650

Hang Drywall $150,000

Wall insulation $100,000

Tape & Finish $50,000

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $25,000

Prime & First Coat $30,000

Final Paint $12,643

Millwork $645,421

Floor Coverings $116,000

Ceilings/Soffits $15,498



Detention Equipment $110,354

Level 6

MEPF Areas

Installs Pads & Equipment $300,000

Connect Piping/Equipment/Wiring $250,000

Finishes and Trim

Framing $50,000

Rough-in Fire Protection $10,000

Rough-in Mechanical $100,000

Rough-in Plumbing $100,000

Rough-in Electrical $318,590

Mechanical Trim & Insulation $100,000

Plumbing Fixtures & Trim $100,000

Electrical Devices & Trim $304,900

Fire Protection Trim $25,000

Spray Fireproofing $55,000

Signage $31,500

CMU Walls $123,650

Hang Drywall $300,000

Wall insulation $200,000

Tape & Finish $100,000

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $58,978

Prime & First Coat $30,000

Final Paint $12,643

Millwork $604,668

Floor Coverings $116,000

Ceilings/Soffits $15,987

Detention Equipment $110,354

Penthouse

MEPF Areas

Installs Pads $150,000

Set AHU's and VFDs $350,000

Set ERU and VFDs $425,000

Set Pumps and VFDs $326,898

Connect Piping/Equipment/Wiring $296,680

Finishes and Trim

Framing $50,000

Rough-in Fire Protection $22,500

Rough-in Mechanical $195,165

Rough-in Plumbing $175,165

Rough-in Electrical $96,680

Mechanical Trim & Insulation $54,835

Plumbing Fixtures & Trim $54,835

Electrical Devices & Trim $66,595

Fire Protection Trim $25,489

Spray Fireproofing $30,000

Signage $31,500

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $49,867

Prime & First Coat $39,845

Final Paint $12,643

$28,456,952 $0 $0 $0 $0 0.0%SUBTOTAL (forward to page 1)



15

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Construction Phase - Finishes & MEPF $0  

$0  

South Wing $26,158,221 $0

Garage Level $0  

MEPF Areas $0  

Installs Pads & Equipment $375,978 $0 0.0%

Connect Piping/Equipment/Wiring $289,753 $0 0.0%

Finishes and Trim $0  

Framing $150,000 $0 0.0%

Rough-in Fire Protection $52,678 $0 0.0%

Rough-in Mechanical $298,945 $0 0.0%

Rough-in Plumbing $256,819 $0 0.0%

Rough-in Electrical $250,265 $0 0.0%

Mechanical Trim & Insulation $210,597

Plumbing Fixtures & Trim $214,365

Electrical Devices & Trim $298,070

Fire Protection Trim $48,965

Spray Fireproofing $50,000 $0 0.0%

Signage $20,000

Floor Coverings $116,000

CMU Walls $273,384 $0 0.0%

Hang Drywall $350,000 $0 0.0%

Wall insulation $250,000 $0 0.0%

Tape & Finish $150,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $49,750 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643

Detention Equipment $300,000 $0 0.0%

Parking Striping $78,965 $0 0.0%

Bollards $55,674 $0 0.0%

Wheel Stops $98,756 $0 0.0%

Pull Wire & Panel Makeup $75,000

Ground Floor $0  

MEPF Areas

Installs Pads & Equipment $300,000

Connect Piping/Equipment/Wiring $250,000

Finishes and Trim

Framing $105,498 $0 0.0%

Rough-in Fire Protection $40,000 $0 0.0%

Rough-in Mechanical $138,102 $0 0.0%

Rough-in Plumbing $133,188 $0 0.0%

Rough-in Electrical $397,900 $0 0.0%

Mechanical Trim & Insulation $100,000 $0 0.0%

Plumbing Fixtures & Trim $15,267 $0 0.0%

Electrical Devices & Trim $331,270 $0 0.0%

Fire Protection Trim $22,500 $0 0.0%

Spray Fireproofing $55,000 $0 0.0%

Signage $20,000

CMU Walls $116,000

Hang Drywall $350,000

Wall insulation $250,000

              Pay Period May 01 - May 31 2019               Invoice No.

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822



Tape & Finish $150,000

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $51,867 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $86,048

Floor Coverings $116,000

Ceilings/Soffits $61,264

Level 2

MEPF Areas

Installs Pads & Equipment $250,000

Connect Piping/Equipment/Wiring $35,000

Finishes and Trim

Framing $55,789

Rough-in Fire Protection $40,000

Rough-in Mechanical $132,433

Rough-in Plumbing $79,126

Rough-in Electrical $353,100

Mechanical Trim & Insulation $159,870

Plumbing Fixtures & Trim $15,551

Electrical Devices & Trim $321,900

Fire Protection Trim $24,000

Spray Fireproofing $20,000

Signage $20,000

CMU Walls $163,650

Hang Drywall $310,000

Wall insulation $210,000

Tape & Finish $130,000

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $51,687

Prime & First Coat $30,000

Final Paint $12,643

Millwork $82,809

Floor Coverings $116,000

Ceilings/Soffits $61,264

Detention Equipment $110,354

Level 3

MEPF Areas

Installs Pads & Equipment $350,000

Connect Piping/Equipment/Wiring $250,000

Finishes and Trim

Framing $65,789

Rough-in Fire Protection $32,500

Rough-in Mechanical $148,975

Rough-in Plumbing $155,489

Rough-in Electrical $438,590

Mechanical Trim & Insulation $35,498

Plumbing Fixtures & Trim $35,486

Electrical Devices & Trim $363,610

Fire Protection Trim $22,500

Spray Fireproofing $20,000

Signage $20,000

CMU Walls $163,650

Hang Drywall $300,000

Wall insulation $200,000

Tape & Finish $100,000

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $65,489

Prime & First Coat $40,000

Final Paint $30,000



Millwork $289,869

Floor Coverings $116,000

Ceilings/Soffits $22,489

Detention Equipment $110,354

Level 4

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim

Framing

Rough-in Fire Protection

Rough-in Mechanical

Rough-in Plumbing

Rough-in Electrical

Mechanical Trim & Insulation

Plumbing Fixtures & Trim

Electrical Devices & Trim

Fire Protection Trim

Spray Fireproofing

Signage

CMU Walls

Hang Drywall

Wall insulation

Tape & Finish

Door Frames

Install HM Doors

Install Door Hardware

Security Devices

Prime & First Coat

Final Paint

Millwork

Floor Coverings

Ceilings/Soffits

Level 5

MEPF Areas

Installs Pads & Equipment $350,000

Connect Piping/Equipment/Wiring $300,000

Finishes and Trim

Framing $89,000

Rough-in Fire Protection $45,000

Rough-in Mechanical $100,135

Rough-in Plumbing $99,865

Rough-in Electrical $518,590

Mechanical Trim & Insulation $45,755

Plumbing Fixtures & Trim $54,245

Electrical Devices & Trim $364,010

Fire Protection Trim $24,000

Spray Fireproofing $20,000

Signage $20,000

CMU Walls $163,650

Hang Drywall $300,000

Wall insulation $200,000

Tape & Finish $100,000

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $75,000

Prime & First Coat $30,000

Final Paint $12,643

Millwork $425,225

Floor Coverings $116,000

Ceilings/Soffits $15,498

Detention Equipment $110,354

Level 6

MEPF Areas

Installs Pads & Equipment $350,000



Connect Piping/Equipment/Wiring $250,000

Finishes and Trim

Framing $150,580

Rough-in Fire Protection $32,500

Rough-in Mechanical $189,785

Rough-in Plumbing $189,785

Rough-in Electrical $413,093

Mechanical Trim & Insulation $100,000

Plumbing Fixtures & Trim $100,000

Electrical Devices & Trim $367,010

Fire Protection Trim $22,500

Spray Fireproofing $20,000

Signage $20,000

CMU Walls $163,650

Hang Drywall $300,000

Wall insulation $200,000

Tape & Finish $100,000

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $75,987

Prime & First Coat $30,000

Final Paint $12,643

Millwork $431,524

Floor Coverings $116,000

Ceilings/Soffits $159,822

Detention Equipment $110,354

Penthouse

MEPF Areas

Installs Pads $150,000

Set AHU's and VFDs $100,000

Set ERU and VFDs $150,000

Set Pumps and VFDs $200,000

Set Boilers and VFDs $200,000

Connect Piping/Equipment/Wiring $96,680

Finishes and Trim

Framing $25,000

Rough-in Fire Protection $32,500

Rough-in Mechanical $51,456

Rough-in Plumbing $51,445

Rough-in Electrical $96,680

Mechanical Trim & Insulation $26,987

Plumbing Fixtures & Trim $28,946

Electrical Devices & Trim $66,595

Fire Protection Trim $22,500

Spray Fireproofing $5,000

Signage $20,000

Door Frames $79,667

Install HM Doors $79,667

Install Door Hardware $39,830

Security Devices $26,485

Prime & First Coat $30,000

Final Paint $12,643

$0  

$23,921,886 $0 $0 $0 $0 0.0%SUBTOTAL (forward to page 1)
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Construction Phase - Finishes & MEPF $0  

$0  

Rotunda $0

$0  

MEPF Areas $0  

Installs Pads & Equipment $0  

Connect Piping/Equipment/Wiring $0  

Finishes and Trim $0  

Framing $56,548 $0 0.0%

Rough-in Fire Protection $55,000 $0 0.0%

Rough-in Mechanical $164,893 $0 0.0%

Rough-in Plumbing $154,987 $0 0.0%

Rough-in Electrical $114,890 $0 0.0%

Mechanical Trim & Insulation $136,459

Plumbing Fixtures & Trim $131,654

Electrical Devices & Trim $129,900

Fire Protection Trim $42,674

Spray Fireproofing $20,000 $0 0.0%

Signage $25,000

Floor Coverings $146,000

Hang Drywall $50,000 $0 0.0%

Wall insulation $40,000 $0 0.0%

Tape & Finish $30,000 $0 0.0%

Door Frames $85,987 $0 0.0%

Install HM Doors $22,648 $0 0.0%

Install Door Hardware $19,111 $0 0.0%

Security Devices $51,685 $0 0.0%

Prime & First Coat $22,564 $0 0.0%

Final Paint $16,847

Pull Wire & Panel Makeup $26,489

$0  

$0  

$1,543,336 $0 $0 $0 $0 0.0%

WORK COMPLETED

SUBTOTAL (forward to page 1)

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period May 01 - May 31 2019               Invoice No.
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

 

Construction Phase - Courtrooms $6,164,825 0.0%

 

Courtroom 3D

Raised Flooring $67,896

Floor Coverings $55,975

Wall Coverings $35,489

Ceilings $41,854 $0 0.0%

Gallery Millwork $76,458

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163

Misc. Millwork $192,845 $0 0.0%

Doors and Hardware $15,354

Lighting $42,564 $0 0.0%

Electrical devices and trim $36,897

Mechanical devices and trim $39,876 $0 0.0%

Courtroom 5A $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $55,975 $0 0.0%

Wall Coverings $35,489 $0 0.0%

Ceilings $61,854

Gallery Millwork $94,458

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $206,739 $0 0.0%

Doors and Hardware $15,354 $0 0.0%

Lighting $38,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 5B $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $55,975 $0 0.0%

Wall Coverings $35,489

Ceilings $61,854

Gallery Millwork $96,458

Judge's Bench and Millwork $38,487

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $206,739

Doors and Hardware $15,354

Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 5C $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $55,975 $0 0.0%

Wall Coverings $35,489 $0 0.0%

Ceilings $61,854 $0 0.0%

Gallery Millwork $96,458

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $206,739 $0 0.0%

Doors and Hardware $15,354 $0 0.0%

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period May 01 - May 31 2019               Invoice No.



Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 5D $0  

Raised Flooring $67,896

Floor Coverings $55,975

Wall Coverings $35,489

Ceilings $61,854

Gallery Millwork $96,458 $0 0.0%

Judge's Bench and Millwork $38,487

Jury's Box and Millwork $33,163

Misc. Millwork $206,739 $0 0.0%

Doors and Hardware $15,354 $0 0.0%

Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $49,898 $0 0.0%

$0  

Courtroom 6B $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $45,975 $0 0.0%

Wall Coverings $35,489

Ceilings $61,854

Gallery Millwork $96,458 $0 0.0%

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $206,739 $0 0.0%

Doors and Hardware $15,354 $0 0.0%

Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 6C $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $55,975

Wall Coverings $35,489

Ceilings $61,854

Gallery Millwork $96,458

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163

Misc. Millwork $206,739

Doors and Hardware $15,354 $0 0.0%

Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 6D $0  

Raised Flooring $73,549 $0 0.0%

Floor Coverings $79,886

Wall Coverings $48,976

Ceilings $73,645 $0 0.0%

Gallery Millwork $238,174 $0 0.0%

Judge's Bench and Millwork $46,662

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $95,878

Doors and Hardware $18,964

Lighting $54,896 $0 0.0%

Electrical devices and trim $62,986

Mechanical devices and trim $62,654

$0  

$0  

SUBTOTAL (forward to page 1) $6,164,825 $0 $0 $0 $0 0.0%
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

 

Elevators & Systems Testing  

 

Elevators

Elevator 1 - Passenger $235,000 $0 0.0%

Elevator 2 - Passenger $235,000 $0 0.0%

Elevator 3 - Passenger $235,000 $0 0.0%

Elevator 4 - Passenger $235,000 $0 0.0%

Elevator 5 - Shuttle $235,000 $0 0.0%

Elevator 6 - Judge $235,000 $0 0.0%

Elevator 7 - Judge $235,000 $0 0.0%

Elevator 8 - Prisoner $235,000 $0 0.0%

Elevator 9 - Prisoner $235,000 $0 0.0%

 

Systems Testing & Commissioning

Switchgear $25,000

Generator & ATS $25,000

Chillers and Pumps $25,000

AHU's $25,000 0.0%

Test & Balance $25,000

Boilers $25,000

Cooling Towers $25,000 0.0%

Fire Alarm $25,000 0.0%

Envelope Testing $25,000 0.0%

Domestic Water $25,000 0.0%

Irrigation $25,000 0.0%

Fire Protection $25,000 0.0%

 

 

 

 

 

 

$2,415,000 $0 $0 $0 $0 0.0%

WORK COMPLETED

SUBTOTAL (forward to page 1)

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period May 01 - May 31 2019               Invoice No.



15

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

1 MOD #1 - RFP 001 - Misc Design Services $451,931 $405,905 $41,534 $0 $447,439 99.0%

2

MOD #2 - RFP 002 - Credit for Foundation non-

removal $0 $0 $0 $0 $0  

3 MOD #3 - RFP 003

4 Unforeseen Site Conditions $1,130,414 $1,130,414 $0 $0 $1,130,414 100.0%

5 Misc. & Limited Structural Design $260,240 $47,350 $212,890 $0 $260,240 100.0%

6 Courtroom Mock-Up $190,892 $190,892 $0 $0 $190,892 100.0%

7 Courtroom Mock-Up Revisions #1 $50,567 $30,589 $19,978 $50,567 100.0%

8 Remaining Allowance $41,137 $0 0.0%

9 Value Engineering $0  

10 Level 4.1 Slab on Deck $0  

11 MOD #5 - Design Credits from Mod. 01 -$41,534 $0 -$41,534 -$41,534 100.0%

12 Titanium Dioxide $1,651,562.00 $607,750 $200,000 $0 $807,750 48.9%

13 NES Vault Unforeseen $0  

14 NES Vault Oversize $0  

15 Mailroom Guidelines $0

16 Level 4 Construction $0

17 Level 4 Extended General Conditions $0

18 MOD #4 - Extended General Conditions $0

19 $0

20 $0

21 $0

22 $0

23 $0

24 $0

25 $0

26 $0  

27 $0  

28 $0  

29 $0  

30 $0  

31 $0  

32 $0  

33 $0

34 $0

35 $0

36 $0  

37 $0  

$0  

$3,735,209 $2,412,900 $432,868 $0 $2,845,768 76.2%SUBTOTAL (forward to page 1)

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period May 01 - May 31 2019               Invoice No.



Scheduled Billing To Date % Complete Item Description charge to allowance

Generator 27,677.00$           27,677.00$                                  100% Base Proposal Base Proposal 176,748.00$               

Medallions 11,236.00$           6,741.60$                                    60% 4,494.40$      1.05 Furnish Mounts, Wheel Chair, and Misc Items 3,135.17$                   

PV 49,603.00$           49,603.00$                                  100% 1.06 Install Mounts, Wheel Chair, and Misc Items 4,310.86$                   

Level 4 331,515.00$        331,515.00$                                100% 1.07 USDC requested Alterations 5,578.36$                   

Probation Glazing 15,950.00$           5,105.00$                                    100% 1.08 Mock-Up Presentation 1,119.70$                   

Clerk Glazing 15,950.00$           5,105.00$                                    100% Revisions Revisions #1 50,567.00$                 

451,931.00$        425,746.60$                                

Date Ticket Amount ACM Dumpsters This Period HP Mark-Up

10/18/2018 -$                     

10/22/2018 -$                     

10/23/2018 -$                     

10/24/2018 -$                     

10/25/2018 -$                     

10/30/2018 -$                     

10/31/2018 -$                     

-$                     

Totals -$                       -$                                              -$                     -$                Total Against Allowance 241,459.00$               

Total allowance 282,596.00$               

Remaining allowance 41,137.00$                 

Modification 001 Billing Breakdown

Unforeseen Conditions T&M Breakdown

Invoice Number: 015 Invoice Date:  5/31/19

Modification 003 - Courtroom Mock-Up Allowance
















